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Overview

• EM Program Introduction  
• Recovery Act Financials 
• Jobs
• Performance Metrics
• Footprint Reduction
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• Footprint Reduction
• Energy Parks
• Accelerated Milestones 
• Small Business
• Observations and Lessons
• Issues and Challenges
• Communication
• Summary  



EM Mission

• Largest environmental cleanup effort in the 
world, originally involving two million acres 
at 108 sites in 35 states

• Safely performing work

“Complete the safe cleanup of the environmental legacy brought about from 
five decades of nuclear weapons development, production, and Government-
sponsored nuclear energy research.” 
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• Safely performing work

• In challenging environments 

• Involving some of the most dangerous 
materials known to man

• Solving highly complex technical problems 
with first-of-a-kind technologies

• Operating in the world’s most complex 
regulatory environment

• Supporting other continuing DOE missions 
and stakeholder partnerships



Secretary Chu’s Key Recovery Act Objectives

• Start projects quickly

• Ensure projects have 
lasting value

• Provide public with 
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“We will turn this time of economic crisis into 
an opportunity to build a clean, secure, and 
prosperous energy future for America….”

—Dr. Steven Chu, Secretary of Energy

“We will turn this time of economic crisis into 
an opportunity to build a clean, secure, and 
prosperous energy future for America….”

—Dr. Steven Chu, Secretary of Energy

• Provide public with 
unprecedented 
transparency

• Make a significant down 
payment on the Nation’s 
energy and environmental 
future



EM Received $6 Billion in ARRA 
Funding

• Directed towards existing scope that can 
most readily be accelerated
– Soil and groundwater remediation

– Radioactive solid waste disposition

– Facility decontamination & decommissioning

• “Shovel-ready” projects• “Shovel-ready” projects
– Fully-defined cost, scope, and schedule

– Established regulatory framework

– Proven technology

– Proven performance

– Existing contract vehicles

• Focus on EM completion and footprint reduction

• Recovery Act funding will accelerate 

approximately 48 compliance milestones



Hanford Site

Richland $1.635 B 

Office of River Protection $326 M Idaho National 

Laboratory

$468 M

Argonne National 

Laboratory

$99 M
West Valley 

Demonstration 

Project

$74 M

Separations Process 

Research Unit

$52 M

Brookhaven 

National 

Laboratory

$6 Billion: A Winning Strategy
in Communities Across the Country

Mound

$20 M
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Portsmouth Site

$118 M

Laboratory

$42 M

Paducah Site

$79 M

Oak Ridge 

$755 M

Savannah River Site

$1.615 B

Waste Isolation 

Pilot Plant

$172 M

Moab

$108 M

Los Alamos 

National Laboratory

$212 M

SLAC 

National 

Accelerator 

Laboratory

$8 M

Nevada Test Site

$44 M

Energy Technology 

Engineering Center

$54 M

12 States, 17 Sites

Uranium/Thorium $69 M

Management & Oversight $50 M



Recovery Act Funding Obligations
at EM Sites

Site Spend Plan
Obligated to 

Contracts
Outlaid to Date

Argonne National Laboratory $79,000,000 $79,000,000 $15,559,881

Brookhaven National Laboratory $61,855,000 $61,855,000 $26,615,288

ETEC $54,175,000 $54,162,338 $40,774,527

Hanford (Office of River Protection) $326,035,000 $325,935,000 $73,025,561

Hanford (Richland) $1,634,500,000 $1,633,993,060 $414,401,154

Idaho $467,875,000 $423,775,000 $166,546,741

Los Alamos National Laboratory $211,775,000 $211,775,000 $50,088,950
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Financial data are based on reporting as May 3, 2010, and are subject to change.

Los Alamos National Laboratory $211,775,000 $211,775,000 $50,088,950

Moab $108,350,000 $108,350,000 $31,058,704

Mound $19,700,000 $19,700,000 $7,354,416

Nevada Test Site $44,325,000 $44,325,000 $19,607,906

Oak Ridge $755,110,000 $591,027,078 $167,117,672

Paducah $80,400,000 $80,400,000 $20,351,202

Portsmouth $119,800,000 $119,800,000 $34,038,806

Savannah River $1,615,400,000 $1,589,320,058 $511,660,681

SLAC $7,925,000 $7,925,000 $4,977,206

SPRU $51,775,000 $51,775,000 $13,193,573

WIPP $172,375,000 $172,375,000 $51,843,898

West Valley $73,875,000 $73,875,000 $19,967,112

Title X Uranium/Thorium Reimbursements $69,650,000 $46,024,344 $45,624,344

Management & Oversight $30,000,000 $16,790,014 $10,389,108

Unallocated $16,100,000 $0 $0

Total $6,000,000,000 $5,712,181,892 $1,724,196,730



Over 20,000 Workers Have Benefitted

Reported EM Jobs Using Recovery Act Funding

(CY2010)

Site (State)

Q1 2010 (Jan-Mar 2010)

EM Recovery Act 

Headcount "Lives 

Touched" (Cumulative from 

start of project through 

03/31/2010)

Recovery.gov Prime 

Contractor Jobs 

(FTEs)

Recovery.gov Prime 

Contractor plus 

Subcontractor Jobs (FTEs)

Argonne National Laboratory (IL) 93 129 263

Brookhaven National Laboratory(NY) 18 93 172
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Brookhaven National Laboratory(NY) 18 93 172

Energy Technology Engineering Center (CA) 5 15 248

Hanford-Office of River Protection (WA) 188 414 1,235

Hanford-Richland Operations Office (WA) 1,116 2,486 5,197

Idaho National Laboratory   (ID) 760 786 1,902

Los Alamos National Laboratory (NM) 120 296 653

Moab UMTRA Project (UT) 148 227 229

Mound Site (OH) 9 42 50

Nevada Test Site (NV) 67 110 545

Oak Ridge Reservation (TN) 1,141 1,886 3,749

Paducah Gaseous Diffusion Plant (KY) 165 253 626

Portsmouth Gaseous Diffusion Plant (OH) 142 464 794

Savannah River Site (SC) 1,389 2,258 3,340

Stanford Linear Accelerator Center (CA) 32 42 146

Separations Process Research Unit (NY) 32 119 219

West Valley Demonstration Project (NY) 84 128 377

Waste Isolation Pilot Plant (NM) 150 270 504

TOTALS 5,659 10,018 20,249



EM ARRA Performance To Date
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EM Footprint Reduction Goals
40% by FY 2011, ~90% by FY 2015

• Total footprint under EM control includes both impacted and un-impacted areas (931 sq. miles).

• Total footprint reduction mileage includes cleanup performed by both base program and ARRA.

• Footprint reduction is assumed at time of physical completion of activities with petition for regulatory approval to follow.

• Footprint reduction does not mean the moving of site boundary fences.

• At the end of EM’s mission, some property will require long term maintenance, but most will be available for beneficial reuse.

• FY 2015 footprint reduction goal assumes favorable funding profile.

Note: One square mile of footprint reduction 
planned for “other sites” by FY 2011.
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Benefits:
�Clean Energy

Recovery Act to Energy ParksRecovery Act to Energy Parks

Public-Private Partnership

DOE Programs, Sites, & National 

Laboratories; Communities; Private 

Sector; Other Stakeholders 

Jobs created

Recovery Act

Economic 
Stimulus 

Clean Energy
�Energy Security
�Enhanced 
Competitiveness
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Lifecycle cost 

reduced

Environment 

protected

Footprint 

reduced  

Land and 
Infrastructure 
Available

Energy 
Parks



Accelerating Compliance Milestones

• Approximately 40 agreements/orders in place 
with regulators dealing with EM’s cleanup 
mission.

• Recovery Act projects on-track to accelerate 48 • Recovery Act projects on-track to accelerate 48 
compliance milestones (between 1 to 19 years).

• Already 14 of the 48 milestones have been met.

• A listing of accelerated milestones and states 
can be found at www.em.doe.gov/emrecovery.
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Projected Prime Contracts Subcontracts

$2.2B

$1.2-
$1.5B

EM Total Small Business Funding

2005 2006 2007 2008 2009 2010

$0.7B

$1.0 $1.2B
$1.3

$1.5B
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Recovery Act Funding Awarded to 
Small Businesses

EM ARRA 
Funding 

$6B

Small Business

14

Small Business
Awards
$1.2B

Small Business 
Prime Contracts

Awarded
$481M

Small Business 
Subcontracts 

Awarded 
$725M



DOE Small Business Programs

• Small Business Innovation Research and Small 

Business Technology Transfer Programs

– Interacts and supports small business and women 

minority-owned enterprises
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– Designed to foster the development of innovative new 
technologies

– Provides open access to a web-based Technical Assistance 
Portal to increase the award success rate of small businesses

– Emphasizes DOE’s commitment to developing near-term, clean 
energy technologies



EM Small Business Program Specialists

EM Small Business Program Managers are ready  to assist you in Booth 305

HEADQUARTERS:

Kay Rash, (202) 586-5420,

kay.rash@em.doe.gov 

Karen Bahan (513) 246-0555CBC:  Karen Bahan (513) 246-0555
karen.bahan@emcbc.doe.gov

ORP: Susan Johnson, (509) 373-7914
susan_c_johnson@orp.doe.gov 

RL: Sally Sieracki, (509) 376-8948
sally_a_sieracki@rl.gov

SRS:  Parodio Maith, (803) 952-9487
parodio.maith@srs.gov 16
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DOE HBCU Programs
Current Partnerships and Programs 

• Support for the development of academic, research, 
and career training programs

• Funding :  
– One-year grants totaling just under $9 million 

HBCUs – SC (8) & GA (1)

• Allen University

• Benedict College 

• Claflin University 

EM Memorandum Of Understanding and Grants - Nine HBCUs

– One-year grants totaling just under $9 million 
– Ability to apply for extensions/follow on proposals 
– Full funding period expected to run for three years

• Past HBCU grants have supported environmental 
cleanup research and fieldwork.  This program 
creates a broader future workforce development 
relationship.

– Grants to provide students with a unique opportunity to 
integrate course work, DOE field work, and laboratory and 
applied research work at the respective HBCUs

– Potential for students to enter into DOE’s Career Internship 
Program as well as other employment

• Claflin University 

• South Carolina State 
University

• Clinton Junior College

• Denmark Technical 
College

• Voorhees College

• Morris College

• Paine College
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Communicate. Communicate. Communicate.

• Hot Link Jobs Button

• EM Recovery Act newsletter

EM Headquarters and Field sites are striving to provide “unprecedented 
transparency” as to where the ARRA money is going and what is being 
accomplished.
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• EM Recovery Act newsletter

• Weekly News Flash

• EM Recovery Act website

• Stakeholder conference calls

• Public meetings

• OMB/Congress

• GAO/IG



Summary

EM Recovery Act Program is making progress in achieving job 
creation and environmental cleanup through the American Recovery 
and Reinvestment Act.

• Safety is the # 1 priority for all EM activities

• More than 99% of Recovery Act funds have been allocated to sites
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• More than 99% of Recovery Act funds have been allocated to sites

• $5.7 billion obligated to contracts for EM Recovery projects

• 20,000 workers have benefit through the EM Recovery Act

• Over $1.7 billion spent on Recovery work

• Achieved EM small business prime and subcontracting goals

• Monthly monitoring of project execution and performance

• Active engagement with stakeholders and regulators



Learn More About the
EM Recovery Act Program

EM Recovery Act Program Office

http://www.em.doe.gov/emrecovery

Email: EMRecovery@em.doe.gov

Phone: 202-586-2083
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Phone: 202-586-2083

DOE Recovery Act Clearinghouse

http://RecoveryClearinghouse.energy.gov

Email: RecoveryClearinghouse@hq.doe.gov

Phone: 1-888-DOE-RCVY


